

		Nombre	Duracion	Inicio	Terminado	Predecesores
1		Etapas 1	7 days	09/09/21 20:00	16/09/21 17:00	
2		Modelar el Proceso en Bonita	7 days	09/09/21 20:00	16/09/21 17:00	
3		Etapas 2	22 days	17/09/21 08:00	08/10/21 17:00	1
4		Crear el repo en git	1 day	17/09/21 08:00	17/09/21 17:00	
5		Crear y configurar proyecto en Django	1 day	18/09/21 08:00	18/09/21 17:00	4
6		Crear el modelo de la BD	3 days	19/09/21 08:00	21/09/21 17:00	5
7		Realizar Frontend del formulario	10 days	22/09/21 08:00	01/10/21 17:00	6
8		Realizar Backend del formulario	11 days	22/09/21 08:00	02/10/21 17:00	6
9		Realizar conexion entre front y back	6 days	03/10/21 08:00	08/10/21 17:00	7;8
10		Etapas 3	11 days	10/10/21 08:00	20/10/21 17:00	3
11		Asignacion de tareas a usuarios y cierre de las mis...	6 days	10/10/21 08:00	15/10/21 17:00	
12		Modelo e implementacion de las tareas de mesa de ...	5 days	16/10/21 08:00	20/10/21 17:00	11
13		Modelo e implementacion de las tareas de escriban...	5 days	16/10/21 08:00	20/10/21 17:00	11

v 21					8 nov 21					15 nov 21					22 nov 21					29 nov 21					6 dic 21					13 dic 21					20 dic 21											
M	J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D	L	M	M	J	V	S	D
Registro de una SA - Grupo 4 - pagina3																																														